
 
 

   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 Total Program Element (PE) Cost 16546 50341 129409 133444 126186 52124 69961 33109 0 628818 

 134 OBJ IND CBT WPN ENG DE  0 0 0 35201 21373 0 0 0 0 56574 
 613 MORTAR SYSTEMS  9577 8188 34823 40801 64161 19377 37925 11369 0 237365 
 705 ADV PRECISION KILL WEAPON SYSTEM 

(APKWS) - SD&ED 
 0 23369 35112 11414 6667 9405 18252 16966 0 121185 

 AS1 SMALL ARMS IMPROVEMENT  5527 8564 8905 10463 4337 2374 13784 4774 0 65282 
 AS5 LOW COST COMPETENT MUNITIONS (LCCM)  1442 6203 12759 0 0 0 0 0 0 20404 

 AS6 COMMON REMOTELY OPERATED WEAPONS 
STATION (CROWS) 

 0 2582 0 0 0 0 0 0 0 2582 

 AS8 XM395 PRECISION GUIDED MORTAR 
MUNITION (PGMM) 

 0 1435 0 0 0 0 0 0 0 1435 

 S23 SURF LNCH ADV MED RNG AIR-TO-AIR MSL 
(SLAMRAAM) 

 0 0 37810 35565 29648 20968 0 0 0 123991 

A. Mission Description and Budget Item Justification:This program element funds multiple efforts for engineering development of weapons and munitions systems.   
 
The Objective Individual Combat Weapons Engineering Development (D134) funds the XM29, Integrated Air Burst Weapons System, which represents the next generation of 
the individual weapons system for U.S. Armed Services.  This modular, dual-barrel weapon system includes revoluntionary high-explosive air bursting munitions, standard 
NATO 5.56mm kinetic energy projectiles and an integrated, multifunctional, all environment, full-solution target acquisition/fire control system.  This system supports the 
Legacy-to-Objective transition path of the Transfromation Campaign Plan (TCP).   
 
The Mortar Systems (D613) effort supports development of the Mortar Fire Control System (MFCS). The MFCS is a revolutionary improvement in mortar capability, 
seamlessly linking mortar fires in the future digital battlefield.  Additionally, it funds development of the Precision Guided Mortar Munition.   
 
Project D705, the Advanced Precision Kill Weapon System (APKWS), is a highly accurate weapon that will complement the HELLFIRE missile in precision   
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  

strikes against soft point targets and provide improved accuracy over the current 2.75-inch munition used on the AH-64 Apache, OH-58 Kiowa Warrior, and the future RAH-66 
Comanche helicopters. The APKWS will provide at least ten times the number of kills, thereby substantially reducing collateral damage and reducing cost. The APKWS 
supports the Legacy to Objective Force transition path of the Transformation Campaign Plan.  
 
The Small Arms Improvement program (AS1) develops technology to enhance lethality, target acquisition, fire control, training effectiveness, and/or reliability for small arms 
weapon systems .  This program supports the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP).  
 
Project AS5 funds the design, development, assembly and test of a Low Cost Competent Munition (LCCM) fuze, now known as the Course Correcting Fuze (CCF).  The final 
concept for the LCCM will probably encompass a standard fuze equipped with a Global Positioning System (GPS) receiver, an air-drag device compensating for gun and 
meteorological ballistics effects, a Fuze, Safe and Arm (FSA) mechanism, a U.S. required Selective Availability, Anti-Spoof GPS Module (SAASM), a smaller high power 
battery, an inductive fuze data link, and improved trajectory correcting software algorithms. The LCCM program supports the Legacy transition path of the Transformation 
Campaign Plan (TCP). 
 
Project AS8 funds the M223E1 Pyrotechnic Self-Destruct Fuze (p-SDF).  The p-SDF will be developed and optimized for potential application for the 155mm M864 
Recapitalization Program.  The effort addresses incorporating mechanical enhancements focused on improving the reliability of both the primary and secondary (pyrotechnic) 
fuze modes; as well as pyrotechnic enhancements to achieve the minimum desired burn rate during all operational scenarios.  The FY03 program will demonstrate the final fuze 
design and prove out the entire p-SDF manufacturing process to support the M864 Recapitalization Qualification Phase in FY04 and production in early FY05. 
 
Project S23, the Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM), is the initial kinetic energy component of the Enhanced Area Air Defense 
System (EAADS), an AMD Objective Force system. SLAMRAAM’s force protection mission is to engage the low-altitude aerial threats out to 18km. This system supports the 
Objective transformation path of the Transformation Campaign Plan (TCP).  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  

 B. Program Change Summary  FY 2002 FY 2003 FY 2004 FY 2005 
  Previous President's Budget (FY 2003) 17146 41758 88837 61744  

  Current Budget (FY 2004/2005 PB) 16546 50341 129409 133444  

  Total Adjustments  -600 8583 40572 71700  

       Congressional program reductions       

       Congressional rescissions   -578    

       Congressional increases   10900    

       Reprogrammings  -124 -289    

       SBIR/STTR Transfer  -476 -1450    

       Adjustments to Budget Years    40572 71700  

FY 2003:  Congressional increases provided for the following programs:  Mortar Anti-Personnel Anti-Materiel (MAPAM) $3.5M; 155mm M795E1 Extended Range Base 
Burner $1.5M;  Common Remotely Operated Weapon Station (CROWS) $2.7M; Pyrotechnic Self-Destruct Fuze $1.5M; Surface Launched Advanced Medium Range Air-to- 
Air Missile (SLAMRAAM) $1.7M. 
 
FY 2004:  Increases due to funds being realigned to Mortar Systems (613), LCCM program (AS5), and continued development of SLAMRAAM (S23). 
 
FY 2005:  Increases due to funds being realigned to Mortar Systems (613), SLAMRAAM continued development (S23), and initiation of the System Development and 
Demonstration phase of the XM29 Integrated Air Burst Weapons System program (134).  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  134             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 134 OBJ IND CBT WPN ENG DE  0 0 0 35201 21373 0 0 0 0 56574 

A. Mission Description and Budget Item Justification:The XM29, Integrated Air Burst Weapon represents the next generation of the individual weapon system for U.S. 
Armed Services and specifically Objective Force Soldier.  This modular dual barrel weapon system includes revolutionary high explosive air bursting munitions, standard 
NATO 5.56mm kinetic energy projectiles and an integrated, multifunctional, all environment, full-solution target acquisition/fire control system.  The XM29 will provide 
decisively violent and suppressive target effects to ~500 meters.  The XM29 provides the soldier with a 300-500% increase in hit probability to defeat point, area and defilade 
targets out to ~500 meters.  It will dramatically increase soldier survivability, standoff and versatility.  The XM29 will replace selected M16 Rifles and M4 Carbines. This 
system supports the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP). 
 
This project transitions from Budget Activity 4 (PE 0603802 DAS3) to Budget Activity 5 (0604802 D134) in FY05.  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  0  7050  Program Development 
  0  0  0  24401  SDD - Development and Analysis 
  0  0  0  3000  Long Lead Items 
  0  0  0  750  Tropic Test 

  Totals  0 0 0 35201 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  134             

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 RDT&E:  PE 0603802.AS3 - Objective Individual 
Combat Weapon (OICW) PD/RR 

 29860  25523  31856  4868  0  0  0  0   0  92107 

 WTCV:  SSN G16100 Objective Individual Combat 
Weapon 

 0  0  0  0  26881  27141  25748  29430  Continuing  Continuing 

 PAA:  SSN E92500 Objective Individual Combat 
Weapon (OICW) 

 0  0  0  0  9800  12500  19628  15280  Continuing  Continuing 

C. Acquisition Strategy:The Program Definition & Risk Reduction (PDRR) phase (Project DAS3) is utilizing modeling and simulation to support the development, building 
and testing of the weapon systems.  The System Development and Demonstration (SDD) phase will complete development of the weapon system and verify training solution 
for MS C approval. The acquisition strategy utilizes an evolutionary approach to accelerate fielding of new capabilities.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   134 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Primary System Contract 
  

TBD 
  

Contractor TBD 
  

 0 0  0  24401 3Q 11273 35674 0 

b .  Long Lead Items  
  

TBD 
  

Contractor TBD 
  

 0 0  0  3000 3Q 4300 7300 0 

      0  0   0  27401  15573 42974 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Development Support 
  

MIPR 
  

Multiple    0 0  0  5750 2-4Q 1875 7625 0 

      0  0   0  5750  1875 7625 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   134 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Tropic Test  MIPR 
  

Army Test & Evaluation 
Command, VA (ATEC)
   

 0 0  0  750 4Q 0 750 0 

b .  PPT   MIPR 
  

Army Test & Evaluation 
Command, VA (ATEC)
   

 0 0  0  0  1500 1500 0 

c .  Arctic Test  MIPR 
  

Army Test & Evaluation 
Command, VA (ATEC)
   

 0 0  0  0  750 750 0 

      0  0   0  750  2250 3000 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Management 
  

In-House 
  

PM Soldier Weapons
   

 0 0  0  725 2-4Q 900 1625 0 

b .  Travel  In-House 
  

PM Soldier Weapons
   

 0 0  0  75 2-4Q 125 200 0 

c .  Program Management 
Support   

Time & 
Material 
  

Contractor TBD 
  

 0 0  0  500 2Q 650 1150 0 

      0  0   0  1300  1675 2975 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   134 

 Project Total Cost:      0  0   0  35201 21373 56574 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   134 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

        3Q          Interim Progress Review (IPR) 
        4Q          Tropic Test 
          1Q        Pre-Production Test (PPT) 
          2Q        Arctic Test 
          3Q        Milestone C 
          4Q        Low Rate Initial Production (LRIP) 
            2Q      Initial Operational Test and Evaluation (IOT&E) 
            4Q      Full Rate Production Decision Review 
              4Q    First Unit Equipped 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  613             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 613 MORTAR SYSTEMS  9577 8188 34823 40801 64161 19377 37925 11369 0 237365 

A. Mission Description and Budget Item Justification:Mortar Fire Control System (MFCS) - This program provides funds to complete development and type classify items 
that will enhance the effectiveness, lethality, versatility, mobility, and accuracy of mortar systems.  Current mortar systems include conventional ammunition with a variety of 
fuzing, weapons that range from man-portable 60mm to vehicle-mounted 120mm mortars, and related equipment such as fire control, mortar ballistic computers, training 
devices, and ammunition.  Current funding for this project continues development of the digital Mortar Fire Control System (MFCS) in heavy and light variants.  The MFCS is 
a revolutionary improvement in mortar capability, seamlessly linking mortar fires in the future digital battlefield.  The MFCS (Heavy) provides an on-board fire control system 
that includes a fire control computer, position navigation system, and gun pointing system.  The MFCS allows mortar crews to set-up in one minute, down from the current 
eight minutes and accuracy is increased by a factor of four.  Shorter exposure times increase crew survivability.  The MFCS is fully compatible with the Advanced Field 
Artillery Tactical Data System (AFATDS), increasing situational awareness and reducing the probability of fratricide. This project fully supports and is an integral component 
of the Army's Legacy-to-Objective path of the TCP. 
 
Precision Guided Mortar Munition (PGMM) - This program provides funds to perform system and technical development that will enhance the effectiveness, lethality, 
versatility, mobility, and accuracy of mortar systems.  Current mortar systems include conventional ammunition with a variety of fuzing weapons that range from man-portable 
60mm to vehicle-mounted 120mm mortars, and related equipment such as fire control, mortar ballistic computers, training devices, and ammunition.  FY04-FY07 funds provide 
for start and completion of System Development & Demonstration (SDD) of a Block 1 Precision Guided Mortar Munition (PGMM).  The PGMM will be a precision strike 
round using advanced sensors and guidance systems, extended range and enhanced lethal mechanism technology.  It will be capable of a first round defeat of high-value, hard-
point targets such as bunkers and command and control centers.  The capability to hit point targets in built-up areas makes this especially valuable in Military Operations in 
Urban Terrain (MOUT) and Military Operations Other Than War/Stability and Support Operations (MOOTW/SASO) situations.  First round hit capability reduces the overall 
logistical burden, a critical goal for early entry forces.  This system supports the Legacy-to-Objective transition path of the Transformation Campaign Plan (TCP). 
 
The Mortar Anti-Personnel - Anti-Materiel (MAPAM) round is a program to evaluate and type classify a foreign round.  Rounds have been procured for comparative testing via 
sole source contract to SM Swiss Ammunition Enterprise Corp.  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  613             

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  0  2037  2323  2690  MFCS: Light Hardware Development 
  1311  2379  2121  1115  MFCS: Software Development 
  0  100  0  950  MFCS: Light Test & Evaluation 
  2712  0  0  0  MFCS: Heavy Development Test and Evaluation 
  299  270  270  270  MFCS: Program Management 
  178  0  0  0  MFCS: Heavy Information Assurance 
  933  250  0  0  MFCS: Heavy Development Engineering 
  2091  0  0  0  SMAW-CS: Procure hardware for system level qualification 
  1426  0  0  0  SMAW-CS: Complete engineering design of baseline system developed under FY00 and FY01 programs 

  477  0  0  0  SMAW-CS: Continue to provide engineering support and analysis 
  150  0  0  0  SMAW-CS: Perform engineering design tests on components, integrated subsystems, and systems 

  0  0  0  21741  PGMM: System Integration & Qualification 
  0  0  3500  4225  PGMM: System Engineering 
  0  0  1015  1110  PGMM: Program Management 
  0  0  20494  0  PGMM: Subsystem Test & System Integration 
  0  0  5100  8700  PGMM: Development Test & Evaluation 
  0  1182  0  0  MAPAM System Engineering 
  0  910  0  0  MAPAM Test and Evaluation 
  0  255  0  0  MAPAM Vendor Hardware 
  0  400  0  0  MAPAM Contract Engineering Support  
  0  344  0  0  MAPAM Component Hardware and LAP 
  0  61  0  0  MAPAM Program Management 

  Totals  9577 8188 34823 40801 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  613             

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 Other Procurement, Army -2-:  K99300 (MFCS)  9650  28988  39517  14742  18900  37533  0  0   0  149330 
 0603802  AS4 Weapons and Munitions Advanced 
Development, Mortar Systems  

 2687  7738  0  0  0  0  0  0   0  10425 

 Procurement, Army Ammunition - E86200 (CTG, 
Mortar, 120mm, PGMM) 

 0  0  0  0  0  9882  22606  19567   181103  233158 

C. Acquisition Strategy:Mortar Fire Control System (MFCS) - The prime contractor (L3 Communications-formerly Allied Signal Corp. of Teterboro, NJ) teamed with a 
number of subcontractors and the Government, started development of the MFCS. Because of impending cost growth on the contract with L3 Communications, the contract was 
not further funded. Development is being completed as a government in -house program.  The Commander's Interface, a component of MFCS that performs the ballistic 
computer function is being procured and fielded due to an urgent need to replace the M23 Mortar Ballistic Computer.  Initial production of the full system is scheduled for FY 
2003 and is planned as a fixed price competitive system contract.  
 
Precision Guided Mortar Munition (PGMM) - The Component Advanced Development (CAD) phase contract was awarded sole source to Lockheed Martin of Orlando, FL, in 
June 2002.  Contract strategy for the System Development and Demonstration (SDD) phase will be determined prior to Milestone B.  
 
The Mortar Anti-Personnel - Anti-Materiel (MAPAM) round is a program to evaluate and type classify a foreign round.  Rounds have been procured for comparative testing via 
sole source contract to SM Swiss Ammunition Enterprise Corp.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   613 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MFCS: System 
Development  

Cost Share
 
  

L3 Com Teterboro, 
NJ/TACOM -ARDEC
   

 20221 0  0  0  0 20221 0 

b .  MFCS: Heavy Software 
Development  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 3440 0  0  0  0 3440 0 

c .  MFCS: Hardware 
Integration  

Project Order
 
  

TACOM- ARDEC 
Picatinny Arsenal NJ
   

 396 0  0  0  0 396 0 

d .  MFCS: Hardware 
Integration  

C/T&M 
Contract 
  

Applied Ordnance 
Technology, Waldorf 
MD   

 521 0  0  0  0 521 0 

e .  MFCS: Heavy Integration 
  

Project Order
 
  

TACOM-RI Rock Island 
Ill   

 451 0  0  0  0 451 0 

f .  MFCS: Software 
Development  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 1311 2379 2Q 2121 2Q 1115 2Q 0 6926 0 

g .  MFCS: Light Hardware 
Development  

Contract 
  

TBD    0 857 3Q 1143 2Q 910 2Q 0 2910 0 

h .  MAPAM: Vendor 
Hardware   

SS/FP 
  

SM Swiss AEC  Zurich, 
Switzerland 
  

 6302 255 2Q 0  0  0 6557 0 

i .  120mm SRTR: 
Development  

SS/CR 
  

Pocal Industries 
Scranton, PA 
  

 836 0  0  0  0 836 0 

  0604802A (613)  Item No. 118  Page 13 of 50  Exhibit R-3 
   MORTAR SYSTEMS 683   Cost Analysis 



 
 

   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
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 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

j .  SMAW-CS: Engineering 
Design of Baseline System 
  

SS/CP 
  

Talley Defense Systems 
Mesa, AZ  

 1426 0  0  0  0 1426 0 

k .  MFCS: Light Hardware 
Development  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 0 800 2Q 800 2Q 800 2Q 0 2400 0 

l .  PGMM: SD&D - 
Subsystem Test & System 
Integration  

Competitive/
CPIF 
  

TBD    0 0  20494 2-3Q 0  0 20494 0 

m .  PGMM: System 
Integration and Qualification 
  

Competitive/
CPIF 
  

TBD    0 0  0  21741 2-3Q 0 21741 0 

n .  MAPAM:  Component 
Hardware and LAP  

TBD 
  

TBD    0 344 3Q 0  0  0 344 0 

      34904  4635   24558  24566  0 88663 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
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 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MFCS: Heavy 
Development Engineering 
  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 4895 250 2Q 0  0  0 5145 0 

b .  MFCS: Logistics Support 
  

Project Order
 
  

TACOM-RI Rock Island 
Ill   

 396 80 2Q 80 2Q 80 2Q 0 636 0 

c .  MAPAM: System 
Engineering  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 3100 1182 2Q 0  0  0 4282 0 

d .  120mm Short Range 
Training Rd: Dev Support 
  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 350 0  0  0  0 350 0 

e .  MFCS: Light Dev 
Support   

T&M 
Contract 
  

CSC    0 300 2Q 300 2Q 300 2Q 0 900 0 

f .  SMAW-CS: Engineering 
Support   

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 477 0  0  0  0 477 0 

g .  PGMM: Systems 
Engineering  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal NJ
   

 0 0  3500 2-3Q 4225 2-3Q 0 7725 0 

h .  MAPAM: Contract 
Engineering Support 
  

SS/FP 
  

SM Swiss AEC, Zurich, 
Switzerland 
  

 0 400 2Q 0  0  0 400 0 

      9218  2212   3880  4605  0 19915 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
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 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  MFCS: Heavy 
Component Testing  

MIPR 
  

ATEC, Alexandria, VA
   

 1038 0  0  0  0 1038 0 

b .  MFCS: Heavy 
Development Test & 
Evaluation  

MIPR 
  

ATEC, Alexandria, VA
   

 3635 0  0  0  0 3635 0 

c .  MFCS: Information 
Assurance  

MIPR 
  

CECOM Ft Monmouth 
NJ   

 178 0  0  600 2Q 0 778 0 

d .  MAPAM: Foreign 
Comparative Test  

MIPR 
  

TACOM-ARDEC 
Picatinny Arsenal, NJ
   

 1119 0  0  0  0 1119 0 

e .  MAPAM:  
PCA/Production 
Qualification Test  

MIPR 
  

ATEC, Alexandria, VA
   

 85 0  0  0  0 85 0 

f .  120mm SRTR: 
Production Qualification Test 
  

MIPR 
  

ATEC, Alexandria, VA
   

 182 0  0  0  0 182 0 

g .  SMAW-CS: Engineering 
Design Test  

MIPR 
  

ATEC, Alexandria, VA
   

 150 0  0  0  0 150 0 

h .  SMAW-CS: System Test 
Hardware   

SS/CP 
  

Talley Defense Systems 
Mesa, AZ  

 2091 0  0  0  0 2091 0 
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   613 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

i .  MFCS: Light 
Development Test  

Project Order
 
  

TACOM-ARDEC 
Picatinny Arsenal, NJ
   

 0 100 2Q 0  350 2Q 0 450 0 

j .  MFCS: Light 
Development Test  

MIPR 
  

ATEC, Alexandria, VA
   

 0 0  0  600 2Q 0 600 0 

k .  PGMM: Development 
Test and Evaluation 

Project Order
 
  

ATEC, Alexandria, VA
   

 0 0  5100 2-3Q 8700 2-3Q 0 13800 0 

l .  MAPAM:  PQT  Project Order
 
  

Yuma Proving Ground, 
Yuma, AZ 
  

 0 910 3Q 0  0  0 910 0 

      8478  1010   5100  10250  0 24838 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   613 

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Mortar Fire Control 
System   

In-house 
  

PM Mortars, Picatinny 
Arsenal NJ 
  

 1601 270 1Q 270  270  0 2411 0 

b .  Mortar Fire Control 
System   

T&M 
Contract 
  

Robbins-Gioia Inc 
Alexandria VA  
  

 637 0  0  0  0 637 0 

c .  MAPAM  In-house 
  

PM Mortars, Picatinny 
Arsenal NJ 
  

 233 61 2Q 0  0  0 294 0 

d .  120mm SRTR XM932 
  

In-house 
  

PM Mortars, Picatinny 
Arsenal NJ 
  

 78 0  0  0  0 78 0 

e .  SRTR Management 
Support   

C/T&M 
Contract 
  

Applied Ordnance 
Technology, Waldorf 
MD   

 54 0  0  0  0 54 0 

f .  Precision Guided Mortar 
Munition   

In-House 
  

PM Mortars, Picatinny 
Arsenal NJ 
  

 0 0  1015 2Q 1110 2Q 0 2125 0 

      2603  331   1285  1380  0 5599 0  
 Subtotal:  

 Project Total Cost:      55203  8188   34823  40801 0 139015 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   613 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

    2Q              FUE of Commander's interface as Mortar Ballis tic Computer 

    1Q              IOT&E of MFCS Heavy 
    2Q              Type Classification (MFCS Heavy) (MS III) 
    3Q              First Unit Equipped (MFCS Heavy) 
    2Q    1Q          SD&D of MFCS Light Block 1 
      3Q            IOT&E of MFCS Light 
        1Q          Type Classification MFCS Light Block1 
        4Q          First Unit Equipped - MFCS Light 
  3Q                Prototype Qualification Tests (MAPAM) 
  3Q                Prototype Tests (XM932) 
      2Q            PGMM Start SD&D Block 1 
        2-4Q          PGMM System Integration Testing (Block 1) 
          2-4Q        PGMM Pre-Production Testing, MS C (Block 1) 
            2Q      PGMM Start SD&D Block 2 
              3-4Q    PGMM System Integration Testing - Block 2 
                1-3Q  PGMM Pre-Production Testing, MS C  Block 2 
            2Q      ER-DPICM SDD Start (MS B) 
    3Q              MAPAM Production Qualification Test 
        2Q          MAPAM Type Classification 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  705             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 705 ADV PRECISION KILL WEAPON SYSTEM 
(APKWS) - SD&ED 

 0 23369 35112 11414 6667 9405 18252 16966 0 121185 

A. Mission Description and Budget Item Justification:The Advanced Precision Kill Weapon System (APKWS) is a family of precision-guided rockets that combines a newly 
designed guidance section with existing 2.75-inch munition components and launch equipment.  The APKWS is a highly accurate weapon that will complement the HELLFIRE 
missile in a precision strike against soft point targets.  The APKWS will provide improved accuracy over the current 2.75-inch munition used on the AH-64 Apache, OH-58 
Kiowa Warrior and the future RAH-66 Comanche helicopters.  The APKWS Block 1 program will develop, test and qualify a laser guided 2.75-inch munition.  Future planned 
enhancements include development and qualification of an improved warhead and fuze in FY 2006 and FY 2007, followed by the development and qualification of a new 
motor.  The funding supports system level qualification for APKWS.  The APKWS is expected to provide a substantial  increase in the number of kills over the unguided Hydra 
70 rocket and a reduction in collateral damage to minimize fratricide.  The Advanced Technology Demonstration (ATD), Low Cost Precision Kill, was funded in Program 
Element 0603313, project 567.  This system supports the Legacy to Objective transition path of the Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  0  20878  32248  6156  Define and develop system requirements and preliminary design for precision guided rocket including hardware and software. 

  0  1353  1571  3620  Develop test plans and test support equipment. 
  0  1138  1293  1638  Perform government engineering support. 

  Totals  0 23369 35112 11414 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  705             

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 C70301 APKWS (Advanced Precision Kill Weapon 
System) 

 0  0  0  20566  50458  65320  125869  160451   1435900  1858564 

 PE 203802/786 APKWS Simulator Upgrade  0  0  0  4915  4903  4777  4907  4903   54800  79205 

* FY03 funding includes $1.634 million resulting from a $1.7 million Congressional increase for SLAMRAAM, which will be properly aligned from project 705 to project S23 
for execution.  

C. Acquisition Strategy:Development of the APKWS will be sole source.  The APKWS Block 1 development program is a 30-month effort followed by enhancement efforts 
to the warhead,fuze and motor.  The Low Rate Initial Production (LRIP) and Full Rate Production will be sole source.  The U.S. Army Aviation and Missile Command 
(AMCOM) will provide assistance and technical expertise during the development effort.  

  0604802A (705)  Item No. 118  Page 21 of 50  Exhibit R-2A 
   Adv Precision Kill Weapon System (APKWS) - SD&ED  691   Budget Item Justification 



 
 

   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   705 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Prime Contract  CPIF/AF 
  

TBD    0 17656 2Q 29410 2Q 4466 2Q 33877 85409 0 

b .  Support Costs  Various 
  

Various    0 391 1-4Q 977 1-4Q 742 1-4Q 1657 3767 0 

c .  Development Engineering
  

Various 
  

Various    0 1197 1-4Q 1861 1-4Q 948 1-4Q 5320 9326 0 

d .  SLAMRAAM  FY03 
Congressional increase 
  

 0 1634  0  0  0 1634 0 

      0  20878   32248  6156  40854 100136 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   705 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Test Support  Various 
  

Various    0 1353 1Q 1571  3620  6266 12810 0 

      0  1353   1571  3620  6266 12810 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  In-House Support 
  

Various 
  

Various    0 1138 1-4Q 1293 1-4Q 1638 1-4Q 4171 8240 0 

      0  1138   1293  1638  4171 8240 0  
 Subtotal:  

 Project Total Cost:      0  23369   35112  11414 51291 121186 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   705 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

    1Q              Milestone B 
    2Q              Award APKWS SDD Contract 
    4Q              APKWS PDR 
      2Q            APKWS CDR 
      3Q            APKWS Testing 
        2Q          Milestone C 
          1Q        Warhead/Fuze Development 
          3Q        Warhead/Fuze PDR 
            1Q      Warhead/Fuze CDR 
            2Q      Warhead/Fuze ECP 
            2Q      Extended Range Rocket Motor Development 
            4Q      Motor/Seeker PDR 
              2Q    Motor/Seeker CDR 
              4Q    Motor/Seeker Testing 
                3Q  Motor/Seeker ECP 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS1             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 AS1 SMALL ARMS IMPROVEMENT  5527 8564 8905 10463 4337 2374 13784 4774 0 65282 

A. Mission Description and Budget Item Justification:This program provides funds to demonstrate engineering development models or integrated commercial items 
designed to enhance lethality, target acquisition, fire control, training effectiveness, and reliability for small arms weapon systems and munitions.  Current small arms include a 
variety of personal defense weapons (9mm), individual weapons (5.56mm), crew-served weapons (5.56mm-40mm) and related items such as fire control equipment, training 
devices, hand grenades, and ammunition.  Current efforts focus on improvements to the M249 Squad Automatic Weapon, M16/M4 Rifle, M203 Grenade Launcher, MK19 
Grenade Machine Gun, M240B Medium Machine Gun, ammunition, and hand grenades.  These small arms weapon systems support the Legacy to Objective transition path of 
the Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  0  0  Light-Weight Ground Mount (XM192) 
  416  0  0  0  -           Hardware Modification and Retesting 
  175  0  0  0  -           Hardware Fabrication 
  75  0  0  0  -           Technical Test Start 
  80  0  0  0  -           OT Planning 
  0  170  0  0  -          Technical Testing 
  0  714  0  0  -          Operational Testing 
  0  25  0  0  -          Independent Evaluation 
  0  286  0  0  -          Type Classify/Milestone C 
  0  0  0  0  M249 RAM Improvement/Weight Reduction 
  0  0  424  0  -          Execution, Design/Producibility 
  0  0  170  0  -          Engineering Support 
  0  0  95  0  -          Simulation & Modeling 
  0  0  0  95  -          Prototype Fabrication 
  0  0  0  110  -          Engineering Tests 
  0  0  0  470  -          Finalize Design 
  0  0  0  337  -          Hardware Fabrication 
  0  0  0  0  - 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS1             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  0  0  M249 MG Barrel Life Extension Program 
  75  0  0  0  -          Final Design, Tooling and Fabrication 
  124  0  0  0  -          Technical Testing 
  89  0  0  0  -          Technical Eval/Reports 
  0  100  0  0  -          Fabricate Pre-Production Hardware 
  0  110  0  0  -          Test Pre-Production Hardware 
  0  150  0  0  -          Tech Data Support/ECP Approval 
  0  0  0  0  M249 Short Range Training Ammunition 
  0  50  0  0  -          Program Documentation/MS B 
  0  185  0  0  -          Engineering Development 
  0  20  0  0  -          Technical Assessment 
  0  50  0  0  -           Manufacture Prototypes 
  0  200  0  0  -          Conduct Developmental Tests 
  0  5  0  0  -          Environmental Analysis 
  0  20  0  0  -          Draft Perf Spec 
  0  0  5  0  -          Manprint Assessment 
  0  0  75  0  -          Finalize Perf Spec 
  0  0  15  0  -          Safety Confirmation 
  0  0  15  0  -          Limited User Test 
  0  0  76  0  -          System Evaluation Report 
  0  0  120  0  -          Prepare Packages 
  0  0  10  0  -          Staff Packages 
  0  0  10  0  -          Milestone C IPR/TC 
  0  0  0  0  MK19 Remote Platform 
  150  0  0  0  -          Test Planning 
  500  0  0  0  -          Engineering Assessment Test 
  1200  0  0  0  -          Award Contract - Primary Hardware 
  400  0  0  0  -          M1117 Integration 
  450  0  0  0  -          HMMWV Integration 
  579  0  0  0  -          Developmental Testing 
  0  0  0  0  XM116 Sight, Computerized, SAFC 
  700  0  0  0  -          Contract Modification Primary Hardware 
  200  0  0  0  -          Program Documentation/Execution 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS1             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  64  0  0  0  -          Tradeoff Studies 
  0  0  0  0  MK19 Self-Destruct Cartridge 
  0  100  0  0  -          Program Documentation/MS B 
  0  100  0  0  -          Solicitation 
  0  315  0  0  -          Bid Sample Test and Evaluation 
  0  800  0  0  -          Contract Award 
  0  305  0  0  -          Build/Test Validation Samples 
  0  0  835  0  -          Manufacture Test Quantity 
  0  0  687  0  -          DT 
  0  0  100  0  -          OT/LFT 
  0  0  0  15  -          Systems Evaluation Report (SER) 
  0  0  0  335  -          Analysis Assessment/Program Documentation/MS C 
  0  0  0  25  -          MS C IPR/TC-STD 
  0  0  0  0  M240 Weight Reduction 
  0  80  0  0  -          Engineering Tests 
  0  153  0  0  -          Program Documentation/MS B 
  0  100  0  0  -          Award Contract 
  0  422  595  0  -          Final Design/Fabricate Test Hardware 
  0  0  153  0  -          Manufacturing Process Finalized 
  0  0  520  0  -          Tech Test 
  0  0  100  0  -          User Assessment 
  0  0  0  155  -          Independent Assessment/Test Reports 
  0  0  0  260  -          Analysis Assessment/Program Documentation/MS C 
  0  0  0  0  M240 Improved MG Barrel 
  0  0  65  0  -          Define Requirements 
  0  0  90  0  -          Award Contract 
  0  0  105  0  -          Develop Test Plan 
  0  0  290  0  -          Preliminary Design/Fabrication 
  0  0  0  490  -          Fabricate Prototype Hardware 
  0  0  0  555  -          Test and Evaluate 
  0  0  0  305  -          ECP/Report 
  0  0  0  0  Non-Toxic Ammunition 
  0  0  0  220  -          Market Survey/Program Documentation 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS1             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  0  30  -          MS B 
  0  0  0  420  -          Prepare RFP 
  0  0  0  50  -          Bid Sample Testing for 9mm 
  0  0  0  190  -          Source Selection 
  0  0  0  410  -          Contract Award - Toxic Free Primer Development 
  0  0  0  0  Aviation Variant (M240) 
  25  0  0  0  -          Test Planning 
  225  0  0  0  -          Mount Concept Exploration 
  0  535  0  0  -          Fabricate Prototype Weapons 
  0  515  0  0  -          Design/Qualify Pintle Mods 
  0  200  0  0  -          Program Documentation/MS B 
  0  450  0  0  -          Fabricate Pintles/Test Hardware 
  0  650  0  0  -          Engineering Tests 
  0  0  150  0  -          Technical Testing 
  0  0  1637  0  -          Limited User Test 
  0  0  250  0  -          Evaluation Reports 
  0  0  275  0  -          Program Documentation/MS C 
  0  0  75  0  -          Production Planning 
  0  0  0  0  M16/M4 Improvement Block 1 
  0  14  0  0  -          Finalize Requirements 
  0  44  0  0  -          Prepare/Staff Procurement Package 
  0  329  0  0  -          Competitive Contractor Selection/Award 
  0  451  0  0  -          Technical Test 
  0  0  208  225  -          DT/OT/User Assessment 
  0  0  121  0  -          Develop/Produce Test Hardware 
  0  0  0  36  -          Prepare/Staff Procurement Decision 
  0  0  0  0  M16/M4 Improvements Block II 
  0  23  0  0  -          Finalize Requirements 
  0  61  0  0  -          Prepare/Staff Procurement Package 
  0  117  200  0  -          Competitive Contractor Selection/Award 
  0  233  0  0  -          Test & Evaluation 
  0  0  142  0  -          Develop/Produce Test Hardware 
  0  0  1262  0  -          DT/OT/User Assessment 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS1             

 Accomplishments/Planned Program (continued)  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  30  0  -          Independent Evaluation 
  0  0  0  78  -          Prepare/Staff IPR Package 
  0  0  0  0  M16/M4 Improvements Block III 
  0  70  0  0  -          Finalize Requirements 
  0  74  0  0  -          Prepare/Staff MS Package 
  0  241  0  5622  -          Develop/Produce Test Hardware 
  0  97  0  0  -          Test & Evaluation 
  0  0  0  25  -          DT/OT/User Assessment 
  0  0  0  5  -          Independent Evaluation 

  Totals  5527 8564 8905 10463 

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 WTCV, GZ1290, Squad Auto Wpn (MODS)  4372  4049  5096  805  566  372  19726  4063   0  39049 
 WTCV, GZ2800, M16 Rifle MODS  2085  0  2369  2351  2050  0  3901  0   0  12756 
 WTCV, GB3000, MK19 MODS  1034  2697  3845  4047  4555  280  14416  8726   0  39600 
 WTCV, GZ1300, Med MG (MODS)  736  0  2970  3009  3102  1581  16595  0   0  27993 
 WTCV, GB3007, M4 Carbine MODS  0  9111  6660  7399  5933  6137  4932  23   0  40195 

C. Acquisition Strategy:Primary strategy is to mature and finalize design, award RDT&E hardware contracts, test and evaluate system to result in type classification and 
production award.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Hardware Development 
  

TBD 
  

Various    11535 2747 1-4Q 1588 1-3Q 6033 1-3Q Continue 21903 0 

      11535  2747   1588  6033  Continue 21903 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Development  MIPR 
  

ARDEC, Picatinny, NJ
   

 6438 1810 1-4Q 1514 1-3Q 2400 1-3Q 0 12162 0 

b .  Logistics  MIPR 
  

TACOM, Rock Island, 
IL   

 523 220 1-4Q 350 1-3Q 210 1-3Q 0 1303 0 

c .  Human Research and Eng 
Directorate  

MIPR 
  

APG, MD 
  

 885 225 1-4Q 235 1-3Q 260 1-3Q 0 1605 0 

      7846  2255   2099  2870  0 15070 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  DT   MIPR 
  

Developmental Test 
Command (DTC), 
Aberdeen Proving 
Ground (APG), MD
   

 3891 1423 1-4Q 1130 1-3Q 345 1-3Q Continue 6789 0 

b .  OT   MIPR 
  

AEC, Alexandria, VA
   

 190 894 1-4Q 2765 1-3Q 50 1-3Q 0 3899 0 

c .  Validation testing 
  

MIPR 
  

DTC, APG, MD 
  

 233 485 1-4Q 380 1-3Q 215 1-3Q 0 1313 0 

      4314  2802   4275  610  Continue 12001 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Program Management 
  

In House 
  

PM Soldier Weapons, 
Ft. Belvoir, VA 
  

 1812 710 1-4Q 883 1-4Q 915 1-4Q 0 4320 0 

b .  Travel  In House 
  

PM Soldier Weapons, 
Ft. Belvoir, VA 
  

 142 50 1-4Q 60 1-4Q 35 1-4Q 0 287 0 

      1954  760   943  950  0 4607 0  
 Subtotal:  

 Project Total Cost:      25649  8564   8905  10463 Continue 53581 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

                  Lightweight Ground Mount (XM192) 
  1-2Q                -          Prototype Modification & Redesign 
  1-2Q                -          Hardware Modification & Retesting 
  3-4Q                -          Hardware Fabrication 
  3-4Q                -          Technical Test Start  
  4Q                -          OT Planning 
    1-2Q              -          Technical Testing 
    3Q              -          Operational Testing 
    4Q              -          Independent Evaluation 
      1Q            -          Type Classify/MS C (FY03 Carryover) 
                  M249 RAM Improvement/Weight Reduction 
      2Q            -          Execution, Design/Producibility 
      3Q            -          Engineering Support 
      3-4Q            -          Simulation & Modelling 
        1-2Q          -          Prototype Fabrication 
        2-3Q          -          Engineering Tests  
        4Q          -          Final Design 
        4Q  1Q        -          Hardware Fabrication 
          1-3Q        -          TT/OT 
          3-4Q        -          Independent Assessment 
          4Q        -          ECP 
                  M249 Machine Gun Barrel Life Ext Pgm 
  1-4Q                -          Final Design, Tooling & Fabrication 
  4Q  1-2Q              -          Technical Testing (FY02 Carryover) 
    1-2Q              -          Technical Eval/Reports (FY02 Carryover) 
    2-3Q              -          Fabricate Pre-Production Hardware 
    3-4Q              -          Test Pre-Production Hardware 
    1-3Q              -          Tech Data Support 
    4Q              -          ECP Approval 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

  Schedule Detail (continued)  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

                  M249 Short Range Training Ammunition 
    1Q              -          Program Documentation/MS B 
    1Q              -          Engineering Development 
    1Q              -          Technical Assessment 
    2-3Q              -          Manufacture Prototypes  
    3-4Q              -          Conduct Development Tests 
    4Q              -          Environmental Analysis  
    4Q              -          Draft Perf Spec 
      1Q            -          Manprint Assessment 
      1Q            -          Finalize Perf Spec 
      1Q            -          Safety Conformation 
      2Q            -          Limited User Test 
      3Q            -          System Evaluation Report 
      1-3Q            -          Prepare Packages 
      3Q            -          Staff Packages 
      4Q            -          Milestone C IPR/TC 
                  MK19 Remote Platform 
  1Q                -          Test Planning 
  2-4Q                -          Engineering Assessment Test 
    1Q              -          Award Contract - Primary Hardware (FY02 Carryover)

  3Q                -          M1117 Integration 
  4Q                -          HMMWV Integration 
  4Q  1Q              -          Developmental Testing (FY02 Carryover) 
                  XM116 Sight, Computerized, SAFC 
  1-4Q                -          Contr. Award Primary Hardware ( FY01 Carryover) 

  1-4Q                -          Two Yr  Design/Fabricate Hardware (FY01 Carryover)

  1-4Q                -          Program Documentation/Execution (FY01 Carryover) 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

  Schedule Detail (continued)  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  1-4Q                -          Technical Test Plan (FY01 Carryover) 
  1-4Q                -          Operational Test Plan (FY01 Carryover) 
  1-4Q                -          ILS Documentation (FY01 Carryover) 
  4Q                -          Tradeoff Studies 
                  MK19 Self-Destruct Cartridge 
    2Q              -          Program Documentation/MS B 
    2Q              -         Solicitation 
    2-3Q              -          Bid Sample Test and Evaluation 
    3Q              -          Contract Award 
    3-4Q              -          Build/Test Validation Samples 
      1-2Q            -          Manufacture Test Quantity 
      3-4Q            -          DT 
      3-4Q            -          OT/LFT 
        1Q          -          System Evaluation Report 
        1-2Q          -          Prepare MS C IPR Package 
        3Q          -          MS C  IPR/TC-STD 
                  M240 Weight Reduction 
    1-3Q              -          Engineering Tests  
    1-2Q              -          Program Documentation/MS B 
    3Q              -          Contract Award 
    3-4Q  1Q            -          Final Design/Fabricate Test Hardware 
      1Q            -          Manufacturing Process Finalized 
      2-4Q            -          Technical Test 
      2-4Q            -          User Assessment 
        1Q          -          Independent Assessment/Test Reports  
        1-3Q          -          Analysis Assessment/Program Documentation/MS C 

                  M240 Improved Machine Gun Barrel 
      1Q            -          Define Requirements 
      2Q            -          Develop Test Plan 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

  Schedule Detail (continued)  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

      3Q            -          Award Contract 
      4Q  1Q          -          Preliminary Design/Fabrication 
        1-2Q          -          Fabricate Prototype Hardware 
        3Q          -          Test & Evaluate 
        4Q          -          ECP/Reports 
                  Non-Toxic Ammunition 
        1Q          -          Market Survey/Program Documentation 
        1Q          -          MS B 
        1-2Q          -          Prepare RFP 
        3Q          -          Bid Sample Testing for 9mm 
        3-4Q          -          Source Selection 
        3-4Q          -          Contract Award - Toxic Free Primer Development 

          2Q        -          Awd Contr. for all Projectiles/Crtrdgs Development 

          1-4Q        -          Toxic Free Primer Development 
          1-4Q        -          Projectiles/Cartridges Development 
            1Q      -          Final Development Test for Toxic Free Primer 
            1-2Q      -          Final Development Test for Projectiles/Cartridges 

            2Q      -          Mod. Contracts for Integrtn of Toxic Free Primer 

            3-4Q      -          Integration of Toxic Free Primer 
            4Q      -          Critical design review (CDR) 
            4Q      -          Award Qual Lot Fabrication Option for 9mm 
              1Q    -          Awrd Qual Lt Fabrication Opt.( 5.56/7.62/ Cal .50) 

              1-3Q    -          Manufacture Qualification Hardware 
              3-4Q    -          Initiate DT/OT/LFT 
                1-2Q  -          Complete DT/OT/LFT 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

  Schedule Detail (continued)  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

                2-3Q  -          Prepare MSC IPR Package 
                4Q  -          MS C IPR/TC-STD 
                  Aviation Variant (M240) 
  4Q                -          Test Planning 
    1Q              -          Mount Concept Exploration (FY02 Carryover) 
    1-2Q              -          Fabricate Prototype Weapons 
    2Q              -           Design/Qualify Pintle Mods 
    1-2Q              -           Program Documentation/MS B 
    2-3Q              -           Fabricate Pintles/Test Hardware 
    3-4Q              -          Engineering Tests  
      1Q            -          Technical Testing 
      1-2Q            -          Limited User Test 
      3Q            -          Evaluation Reports 
      3-4Q            -          Program Documentation/MS C 
      4Q            -          Production Planning 
                  M16/M4 Improvements Block 1 
    1Q              -          Finalize Requirements 
    1-2Q              -          Prepare/Staff Procurement Package 
    2-4Q              -          Competitive Contractor Selection/Award 
      1-3Q            -          Develop/Produce Test Hardware 
    2-3Q  4Q  1-2Q          -          Technical Test/User Assessment 
        2Q          -          Prepare/Staff Procurement Decision 
                  M16/M4  Improvements Block II 
    1Q              -          Finalize Requirements 
    1-3Q              -          Prepare/Staff Procurement Package 
    3-4Q  1Q            -          Competitive Contractor Selection/Award 
      1-2Q            -          Develop/Produce Test Hardware 
    1-4Q  2-4Q            -          DT/OT/User Assessment 
      4Q            -          Independent Evaluation 
        1-2Q          -          Prepare/Staff IPR Package 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS1 

  Schedule Detail (continued)  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

                  M16/M4 Improvements Block III 
    1-2Q              -          Finalize Requirements 
    2-3Q              -          Prepare/Staff MS Package 
    4Q    1-4Q  1-2Q        -          Develop/Produce Test Hardware 
    1-2Q    1-4Q  2-4Q  1-2Q      -          DT/OT/User Assessment/Evaluations 
        1-4Q  4Q  1-2Q      -          Independent Evaluations 
          4Q  1-3Q      -          Prepare/Staff IPR Package 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS5             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 AS5 LOW COST COMPETENT MUNITIONS (LCCM)  1442 6203 12759 0 0 0 0 0 0 20404 

A. Mission Description and Budget Item Justification:Low Cost Competent Munitions (LCCM) now titled Course Correcting Fuze (CCF) is a low cost, fuze-sized module 
that is intended to replace a "NATO standard" fuze on existing stockpile and future conventional cannon artillery projectiles. The CCF corrects the ballistic trajectory of the 
projectile to reduce delivery errors and thus improves projectile accuracy.  While the final concept for the LCCM has not been selected, common technologies will be matured 
for application across all concepts.  These will include control devices that compensate for gun and meteorological ballistics effects; a Fuze, Safe and Arm (FSA) mechanism; a 
U.S. required Selective Availability, Anti-Spoof GPS Module (SAASM); a smaller, high-power battery; an inductive fuze data link; and improved trajectory correcting software 
algorithms.  Integration of these items to yield a low cost fuze module will effectively reduce target delivery error of conventional artillery munitions and reduce the number of 
projectiles required to execute a fire mission. The CCF will benefit 155mm projectiles as well as the family of 105mm projectiles. The increase in effectiveness offered by the 
CCF gives commanders the operational capability to defeat more targets with the same basic load, while reducing the logistical burden associated with the current mission 
requirements.  The M795E1 baseburner program maximizes range optimization.  These systems support the Legacy transition path of the Transformation Campaign Plan 
(TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  1212  0  0  0  Purchase of 220 M795E1 projectiles 
  230  1441  0  0  M795E1 maximum range optimization 
  0  4062  0  0  LCCM Concept Trade Studies 
  0  700  0  0  LCCM Operational Analysis 
  0  0  500  0  LCCM Design and develop inductive data link 
  0  0  12259  0  LCCM Design, develop, and integrate gun-hardened system and components 

  Totals  1442 6203 12759 0 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS5             

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:This program will be structured for possible multiple awards for the FY03 Concept Engineering Studies.  One contractor will be selected in FY04 for 
the inititation of prototype demonstration. 
 
M795E1 enters Safety Assessment in FY03, Gun Qualification in FY04 and type classification in FY05.   The program has been merged with other similar base-burner high 
explosive projectile program to conserve resources and leverage technology advances for increased performance and lethality.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS5 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  CCF Contract  CPAF 
  

TBD    0 3573 3Q 10669 2Q 0  0 14242 0 

b .  M795E1 Metal Parts 
  

Option 
  

Chamberlain Mfg Co 
Scranton, PA 
  

 722 0  0  0  0 722 0 

c .  M795E1 Basebleed 
  

SS/CPIF 
  

Talley Industries, Mesa, 
AZ   

 490 700 3Q 0  0  0 1190 0 

d .  M795E1 System 
Integrator   

SS/CPIF 
  

GD-OTS, St Petersburg, 
FL   

 0 541 3Q 0  0  0 541 0 

      1212  4814   10669  0  0 16695 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Product Manager's Office 
  

In House 
  

PM CAS, NJ 
  

 0 300 2Q 300 1Q 0  0 600 0 

b .  Government IPT Support 
  

MIPR 
  

TACOM-ARDEC, 
Picatinny Arsenal, NJ
   

 0 689 2Q 1240 1-3Q 0  0 1929 0 

c .  Product Managers Office 
- M79E1   

In House 
  

PM CAS, NJ 
  

 30 100 2Q 0  0  0 130 0 
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS5 

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

d .  Government IPT Support 
- M795E1  

MIPR 
  

TACOM-ARDEC, 
Picatinny Arsenal, NJ
   

 50 100 2Q 0  0  0 150 0 

e .  Fort Sill  MIPR 
  

Fort Sill, OK 
  

 0 100 3Q 250 1Q 0  0 350 0 

      80  1289   1790  0  0 3159 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  M795E1 Testing 
  

MIPR 
  

Yuma Proving Grounds, 
Yuma AZ 
  

 150 0  0  0  0 150 0 

b .  LCCM Testing   0 100 4Q 300 4Q 0  0 400 0 

      150  100   300  0  0 550 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS5 

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      1442  6203   12759  0 0 20404 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   AS5 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  4Q                M795E1 Contract Awards 
  4Q  2Q              M795E1 Testing 
    3Q              LCCM Contract Award 
    3-4Q              LCCM Concept Trade Studies 
    3-4Q              LCCM Operational Analysis  
      2Q            LCCM Prototype Contract Award 
      4Q            LCCM Prototype Testing 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  AS8             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 AS8 XM395 PRECISION GUIDED MORTAR 
MUNITION (PGMM) 

 0 1435 0 0 0 0 0 0 0 1435 

A. Mission Description and Budget Item Justification:     Not applicable for this item.  

 Accomplishments/Planned Program     Not applicable for this item. 

 B. Other Program Funding Summary:  Not applicable for this item. 

C. Acquisition Strategy:   Not applicable for this item.  
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  S23             

 FY 2002   FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 S23 SURF LNCH ADV MED RNG AIR-TO-AIR MSL 
(SLAMRAAM) 

 0 0 37810 35565 29648 20968 0 0 0 123991 

A. Mission Description and Budget Item Justification:Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) is the initial kinetic energy 
component of the Enhanced Area Air Defense System (EAADS), an Air and Missile Defense (AMD) Objective Force system. SLAMRAAM is a System of Systems, consisting 
of a launcher platform, AIM-120 Advanced Medium Range Air-to-Air Missiles (AMRAAM), a common Army  vehicle, launch rails, launcher electronics, on-board command, 
control, communications, computer (C4) components, Sentinel (ETRAC) Sensor, other external Sensors, and BMC4I.  SLAMRAAM is a lightweight, day or night, adverse 
weather, non-line-of-sight (NLO S) fire unit for countering low altitude rotary wing (RW), fixed wing (FW), cruise missile (CM), unmanned aerial vehicle (UAV), and 
reconnaissance, surveillance, and target acquisition (RSTA) platforms.  It supports clutter engagements in close combat areas where maneuvering forces and their supporting 
units operate.  SLAMRAAM’s force protection mission is to engage the low-altitude aerial threats out to 18km. This system supports the Objective transformation path of the 
Transformation Campaign Plan (TCP).  

 Accomplishments/Planned Program  FY 2002  FY 2003  FY 2004  FY 2005 
  0  0  9155  6584  Development Engineering 
  0  0  429  655  Producibility Engineering and Planning 
  0  0  678  691  Development Tooling 
  0  0  4389  3185  Prototype Manufacturing 
  0  0  7153  6863  Project Management 
  0  0  11398  10130  System Test & Evaluation 
  0  0  2764  1842  Training/Devices 
  0  0  1844  1510  Data 
  0  0  0  2526  Support Equipment 
  0  0  0  1579  Development Facilities 

  Totals  0 0 37810 35565 
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   February 2003  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 

5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev  S23             

 B. Other Program Funding Summary  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 Surface-Launched AMRAAM System Summary 
(C81001) 

 0  0  7452  22016  47088  24400  13650  4871   0  119477 

*FY03 funding is currently $1.634 resulting from a $1.7 million Congressional increase in FY03 that will be properly realigned from Project 705 to Project S23 for execution.  

C. Acquisition Strategy:System Development and Demonstration (SDD) contract award is scheduled for 1st Quarter FY04. SDD will be a 24 month effort, culminated by 
Milestone C in 2nd Quarter FY06.  A contingency capability (FUE Battery) will be fielded in FY06 with Initial Operational Capability (IOC) available in FY07.  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   S23 

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Contractor Development 
Engineering  

TBD 
  

TBD    0 0  4255  4334  2208 10797 0 

b .  Government 
Development Engineering 
  

TBD 
  

PM Missiles & 
Platforms/PEO AMD
   

 0 0  4900  2250  10000 17150 0 

c .  Producibility Engineering 
and Planning  

TBD 
  

TBD    0 0  429  655  371 1455 0 

d .  Development Tooling 
  

TBD 
  

TBD    0 0  678  691  1408 2777 0 

e .  Prototype Manufacturing 
  

TBD 
  

TBD    0 0  4389  3185  0 7574 0 

f .  Support Equipment 
  

TBD 
  

TBD    0 0  0  2526  6635 9161 0 

g .  Development Facilities  
  

TBD 
  

TBD    0 0  0  1579  1626 3205 0 

h .  Contractor Engineering 
Sys/Eng Tech Asst  

TBD 
  

TBD    0 0  1496  2032  1563 5091 0 

i .  Program Management 
  

PM Missiles and 
Platforms/PEO AMD
   

 0 0  5657  4831  6036 16524 0 

      0  0   21804  22083  29847 73734 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   S23 

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Data   TBD 
  

TBD    0 0  1844  1510  866 4220 0 

      0  0   1844  1510  866 4220 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Modeling and Simulation 
  

TBD 
  

TBD    0 0  3000  2000  5000 10000 0 

b .  Development Testing 
  

TBD 
  

TBD    0 0  7949  4927  1378 14254 0 

c .  Operational Testing 
  

TBD 
  

TBD    0 0  449  3203  8852 12504 0 

d .  Training/Devices 
  

TBD 
  

TBD    0 0  2764  1842  4673 9279 0 

      0  0   14162  11972  19903 46037 0  
 Subtotal:  
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   February 2003  ARMY RDT&E COST ANALYSIS(R-3) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   S23 

 IV. Management Services  Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      0  0   37810  35565 50616 123991 0 
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   February 2003   Schedule Profile Detail (R-4a Exhibit) 
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT 
 5 - System Development and Demonstration 0604802A - Weapons and Munitions - Eng Dev   S23 

  Schedule Detail  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009 

  3Q                Operational Requirements Document (ORD) Approved 
    3Q              Analysis of Alternatives (AOA) 
    4Q              Milestone B 
      2-4Q  1-4Q  1-4Q  1-4Q      Development Engineering 
      2-4Q  1-4Q  1-4Q        Producibility Engineering and Planning 
      2-4Q  1-4Q  1-4Q        Development Tooling 
      2-4Q  1-4Q  1-4Q  1-4Q      Prototype Manufacturing 
      1-4Q  1-4Q  1-4Q  1-4Q      Project Management 
      1-4Q  1-4Q  1-4Q  1-4Q      System Engineering and Integration 
      1-4Q  1-4Q  1-4Q  1-4Q      System Test & Evaluation 
      1-4Q  1-4Q  1-4Q  1-4Q      Training Devices 
      1-4Q  1-4Q  1-4Q  1-4Q      Data 
        1-4Q  1-4Q  1-4Q      Support Equipment 
        1-4Q  1-4Q  1-4Q      Development Facilities 
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